
ADA Compliance: CollegeADA Compliance: College
(P936660)(P936660)

 
Category Montgomery College Date Last Modified 09/13/20

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Ongoing

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 127 87 22 18 3 3 3 3 3 3 -

Site Improvements and Utilities 235 234 1 - - - - - - - -

Construction 1,591 934 225 432 47 47 72 122 72 72 -

TOTAL EXPENDITURES 1,953 1,255 248 450 50 50 75 125 75 75 -

FUNDING SCHEDULE ($000s)

G.O. Bonds 1,953 1,255 248 450 50 50 75 125 75 75 -

TOTAL FUNDING SOURCES 1,953 1,255 248 450 50 50 75 125 75 75 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request 50 Year First Appropriation FY93

Cumulative Appropriation 1,553 Last FY's Cost Estimate 1,953

Expenditure / Encumbrances 1,255

Unencumbered Balance 298

 PROJECT DESCRIPTION
This project provides funding for modifications to College facilities to comply with the accessibility provisions of the Americans with Disability Act (ADA) of
1990. Typical modifications include: paths of travel, entrance doors, stairs, corridors, ramps, toilet facilities, drinking fountains, parking, curb cuts, elevators, areas of
refuge, public phones, signage, emergency notification and alarm systems, and other accessibility modifications to meet comfort, security, and safety requirements for
people with disabilities. This project addresses access deficiencies in all College facilities. Project implementation is in accordance with ADA guidelines and the
College's annual work program. The College has conducted a series of facility audits to determine ADA compliance and scope of required modification work,
including estimated costs. Readily achievable modifications are implemented as part of the College's regular maintenance work.

LOCATION
College-wide

COST CHANGE
Cost increases due to scope increases in FY23 through FY26.

PROJECT JUSTIFICATION
The ADA requirements mandate a comprehensive effort to provide accessible programs and barrier free facilities to disabled persons. The deadline for compliance
with the requirement to make the College's programs accessible was January 26, 1995; however, the law allows for additional time to comply if available resources
are limited for structural and building modifications. Based on the College's annual work program and available funding for ADA modifications, the College
anticipates that the project will continue beyond the current six-year CIP. Relevant studies include the Montgomery College 2025 Strategic Plan, Collegewide
Facilities Condition Assessment Update (12/13) and the Collegewide Facilities Master Plan Update (6/18).

OTHER
FY21 Appropriation: $50,000 (G.O. Bonds). FY22 Appropriation: $50,000 (G.O. Bonds). The following fund transfer has been made from this project: $7,000 to
Planning, Design & Construction project (No. P906605) (BOT Resol. #01-153 - 10/15/01).

DISCLOSURES
Expenditures will continue indefinitely.

COORDINATION
This project is coordinated with the scheduled building renovations, and the planned construction of new buildings, on the Rockville, Germantown and Takoma
Park/Silver Spring Campuses.



Capital Renewal: CollegeCapital Renewal: College
(P096600)(P096600)

 
Category Montgomery College Date Last Modified 05/25/21

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Ongoing

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 4,846 1,654 1,392 1,800 300 300 300 300 300 300 -

Construction 25,521 9,513 5,250 10,758 1,700 258 700 3,700 2,700 1,700 -

Other 1,079 751 328 - - - - - - - -

TOTAL EXPENDITURES 31,446 11,918 6,970 12,558 2,000 558 1,000 4,000 3,000 2,000 -

FUNDING SCHEDULE ($000s)

G.O. Bonds 31,446 11,918 6,970 12,558 2,000 558 1,000 4,000 3,000 2,000 -

TOTAL FUNDING SOURCES 31,446 11,918 6,970 12,558 2,000 558 1,000 4,000 3,000 2,000 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request 558 Year First Appropriation FY09

Cumulative Appropriation 20,888 Last FY's Cost Estimate 31,446

Expenditure / Encumbrances 14,979

Unencumbered Balance 5,909

 PROJECT DESCRIPTION
This project provides funding for the capital renewal and major renovation of College facilities for new and changing College academic programs and student service
operations. The major focus of this project is to support programmatic changes to College facilities and operations by allowing the College to continue an on-going
building modernization effort where State aid is lacking. With this project, the College will selectively focus State aid requests on high cost projects utilizing these
County funds to support an on-going renovation effort on each campus. In conjunction with programmatic improvements and modifications, this project will replace
aging building systems, such as heating, air conditioning, electrical, plumbing, etc., provide furniture, fixtures, and equipment; and update facilities to current
building codes and regulations.

LOCATION
College-wide

ESTIMATED SCHEDULE
Planned renovations to the former Rockville Childcare Center and the Rockville Counseling and Advising Building will be deferred from FY22 to FY24 extending
the time these buildings will be vacant.

COST CHANGE
Cost increases due to addition of FY25 and FY26 as well as a scope increase to address additional needs. FY22 and FY23 costs have been shifted to FY24 and
FY25 when they are most affordable.

PROJECT JUSTIFICATION
Starting FY2009, the County approved funding several renovation projects from the Capital Renewal project. These renovation projects were less likely to receive
funding from the State, and as a result five projects at that time were merged into the Capital Renewal project. In November 2007, the College updated a
comprehensive building system/equipment assessment, including site utilities and improvements, that identified deficiencies, prioritized replacements and upgrades,
and provides the framework for implementing a systematic capital renewal program to complement on-going preventive maintenance efforts. The College continues
to have a significant backlog of major building systems and equipment renovations and/or replacements due to the age of the Campuses and deferral of major
equipment replacement. Key components of the HVAC, mechanical and electrical systems are outdated, energy inefficient, and costly to continue to repair. The
renovation and/or replacement of major building systems, building components and equipment, and site improvements will significantly extend the useful life of the
College's buildings and correct safety and environmental problems. The Collegewide Facilities Condition Assessment identified a $152 million deferred
maintenance backlog for the three campuses. If additional financial resources are not directed at this problem, College facilities will continue to deteriorate leading to
higher cost renovations or building replacements. Related studies include the Montgomery College 2025 Strategic Plan, Collegewide Facilities Condition
Assessment Update (12/13), and Collegewide Facilities Master Plan Update (6/18), and Collegewide Utilities Master Plan (Pending 2019).

OTHER
FY21 Appropriation: $2,000,000 (G.O. Bonds). FY22 Appropriation: $558,000 (G.O. Bonds).



DISCLOSURES
Expenditures will continue indefinitely.

COORDINATION
Energy Conservation: College (CIP No. P816611), Facility Planning: College (CIP No. P886686), Planned Lifecycle Asset Replacement: College (CIP No.
P926659), Roof Replacement: College (CIP No. P876664), Site Improvements: College (CIP No. P076601)



College Affordability ReconciliationCollege Affordability Reconciliation
(P661401)(P661401)

 
Category Montgomery College Date Last Modified 05/04/21

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Ongoing

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Other (9,397) - (1,433) (7,964) - - - (2,000) (2,436) (3,528) -

TOTAL EXPENDITURES (9,397) - (1,433) (7,964) - - - (2,000) (2,436) (3,528) -

FUNDING SCHEDULE ($000s)

Current Revenue: General (1,433) - (1,433) - - - - - - - -

G.O. Bonds (7,964) - - (7,964) - - - (2,000) (2,436) (3,528) -

TOTAL FUNDING SOURCES (9,397) - (1,433) (7,964) - - - (2,000) (2,436) (3,528) -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request (1,433) Year First Appropriation

Cumulative Appropriation - Last FY's Cost Estimate -

Expenditure / Encumbrances -

Unencumbered Balance -

 PROJECT DESCRIPTION
This project reconciles Montgomery College's request with the County Executive's recommendation based on affordability considerations.

COST CHANGE

Impact tax estimates for the FY21-26 biennial Capital Improvements Program have been reduced by $51.5 million to reflect provisions of the 2020-2024 Growth
and Infrastructure Policy (Subdivision Staging Policy) which the County Council adopted on November 16, 2020. Similarly, recordation tax estimates have been
updated to reflect the economic impacts of the COVID pandemic (-$41.7 million). As a result of these revenue reductions and extreme COVID-related operating
budget pressures, all agencies have been required to defer and/or reduce funding for previously approved projects.

The County Executive has not stipulated how the reductions should be made to allow Montgomery College maximum flexibility in developing their capital
program. The County Executive asks that the College factor racial equity considerations into their analysis.

DISCLOSURES
Montgomery College asserts that this project conforms to the requirement of relevant local plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.



Collegewide Central Plant and Distribution SystemsCollegewide Central Plant and Distribution Systems
(P662001)(P662001)

 
Category Montgomery College Date Last Modified 09/13/20

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Preliminary Design Stage

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 700 100 - 600 100 100 100 100 100 100 -

Construction 7,275 375 - 6,900 900 1,400 900 1,400 900 1,400 -

TOTAL EXPENDITURES 7,975 475 - 7,500 1,000 1,500 1,000 1,500 1,000 1,500 -

FUNDING SCHEDULE ($000s)

G.O. Bonds 6,000 - - 6,000 1,000 1,000 1,000 1,000 1,000 1,000 -

State Aid 1,975 475 - 1,500 - 500 - 500 - 500 -

TOTAL FUNDING SOURCES 7,975 475 - 7,500 1,000 1,500 1,000 1,500 1,000 1,500 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request 1,500 Year First Appropriation FY20

Cumulative Appropriation 1,475 Last FY's Cost Estimate 7,975

Expenditure / Encumbrances 475

Unencumbered Balance 1,000

 PROJECT DESCRIPTION
This project provides for the design and construction of new and renovation and expansion of existing central heating and cooling plants on the College's three
campuses as recommended in the College's campus utilities master plan (12/12, and 2/13). The plan for a campus central plant, and distribution systems was
included in the campus facilities master plan update (6/18). The project includes installation of boilers and chillers with associated equipment, the provision of
natural gas service, and the construction of a hot water and chilled water distribution piping system to new and existing campus buildings.

LOCATION
College-wide

COST CHANGE
Cost increases due to addition of FY25 and FY26.

PROJECT JUSTIFICATION
This project implements the recommendations of the campus utilities master plan (12/12, and 2/13) and campus facilities master plan update (6/18). The campus'
existing heating and cooling equipment is typically 20-30 years old and beyond its useful economic life. Due to the age of the equipment and increasing
maintenance problems and costs, each campus is experiencing a significant increase in mechanical system problems and heating/cooling outages. Based on a life
cycle cost analysis, the installation of a central heating/cooling plant offers significant equipment replacement, energy and maintenance savings to the College.
Collegewide Utilities Master Plan (Pending 2019), Montgomery College 2025 Strategic Plan, Collegewide Facilities Master Plan Update (6/18), VFA Facilities
Condition Assessment (12/13).

OTHER
FY21 Appropriation: $1,000,000 (G.O. Bonds). FY22 Appropriation: $1,500,000; ($1,000,0000 (G.O. Bonds), and $500,000 (State Aid)). The need to provide
new systems for heating and cooling campus buildings was articulated in the utilities master plan and satisfying this requirement is critical to new building
construction and the planned renovation of the existing campus buildings.

DISCLOSURES
Montgomery College asserts that this project conforms to the requirement of relevant local plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.



Collegewide Library RenovationsCollegewide Library Renovations
(P661901)(P661901)

 
Category Montgomery College Date Last Modified 05/24/21

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Planning Stage

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 4,146 - 400 3,746 - - - 3,746 - - -

Construction 21,342 - - 21,342 - - 2,500 1,868 16,974 - -

Other 2,728 - - 2,728 - - - 572 1,082 1,074 -

TOTAL EXPENDITURES 28,216 - 400 27,816 - - 2,500 6,186 18,056 1,074 -

FUNDING SCHEDULE ($000s)

G.O. Bonds 14,308 - 400 13,908 - - 1,250 3,093 9,028 537 -

State Aid 13,908 - - 13,908 - - 1,250 3,093 9,028 537 -

TOTAL FUNDING SOURCES 28,216 - 400 27,816 - - 2,500 6,186 18,056 1,074 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request - Year First Appropriation FY20

Cumulative Appropriation 400 Last FY's Cost Estimate 16,080

Expenditure / Encumbrances -

Unencumbered Balance 400

 PROJECT DESCRIPTION
This project provides funding for the renovation of the libraries on two of Montgomery College's campuses, specifically the Rockville Macklin Tower Building, and
the Takoma Park/Silver Spring Resource Center. An architecture firm has developed conceptual designs for the two campus libraries, and has identified
improvements required to support organizational and service changes, and to modernize the libraries. The main library floors will be hubs of academic life at
Montgomery College: dynamic spaces that will be student-centered, technology and service-driven, and will foster innovation. The upper floors will provide
students with comfortable and quiet study spaces and smaller, curated collections to support their academic and career goals. Additional goals of this project is to
meet the variety of student needs including group study, individual study, and silent study.

LOCATION
Takoma Park/Silver Spring and Rockville Campuses

ESTIMATED SCHEDULE
A part1/part 2 document will be prepared in FY21 for TPSS Library renovation. Design will start in FY22, construction will begin in FY23, and continue in
FY24, with completion in FY24. State funding for this project will be pursued. Previously it was 100 percent county funded. The Rockville Library project design
will begin in FY24, and construction, and FFE will be requested in FY25.

COST CHANGE
The Germantown Campus library is no longer included in this project and is instead included in the scope of the new Germantown Student Services Center project.
Additional scope was added to the Rockville Library project that increased costs.

PROJECT JUSTIFICATION
The Takoma Park/Silver Spring Resource Center was constructed in 1978, and is 41 years old. The Rockville Macklin Tower Building was constructed in 1971
and is 48 years old. These two buildings are outdated, space and service configuration is insufficient, employee workspaces are inadequate to promote collaboration
with colleagues, as well as, support student success. In FY16, the Montgomery College Libraries had nearly 670,000 visitors, and ethnographic studies have shown
that libraries are one of the places at Montgomery College where students can escape from work and family obligations to get homework and studying done. In
addition, Montgomery College's libraries provide students access to technology to be successful in their coursework. In FY16, the Montgomery College library's
computers, laptops, and tablets were used approximately 200,000 times by nearly 18,000 unique users. Providing computers, laptops, tablets, software, scanners,
internet, and accessible software programs improves college affordability for students who wouldn't otherwise be able to afford those tools. The Montgomery College
Libraries increasingly support educational excellence by embedding librarians and information literacy into classes with 7,600 students taught. Other relevant studies
and plans include the Libraries Master Plan (2015), Montgomery College Libraries' Ethnographic Studies 2013-2016 (2016), Collegewide Facilities Master Plan
Update (6/18), Libraries Planning Study (6/17), and Libraries Planning Study Germantown Addendum (9/17), and Montgomery College 2025 Strategic Plan.

OTHER
FY21 Appropriation: $0. FY22 Appropriation: $0.



DISCLOSURES
Montgomery College asserts that this project conforms to the requirement of relevant local plans, as required by the Maryland Economic Growth, Resource
Protection and Planning Act.

COORDINATION
Macklin Tower Alterations (P036603)



Collegewide Physical Education RenovationsCollegewide Physical Education Renovations
(P661602)(P661602)

 
Category Montgomery College Date Last Modified 09/13/20

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Ongoing

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 1,210 696 14 500 500 - - - - - -

Construction 17,790 9,252 38 8,500 1,000 1,500 1,500 1,500 1,500 1,500 -

TOTAL EXPENDITURES 19,000 9,948 52 9,000 1,500 1,500 1,500 1,500 1,500 1,500 -

FUNDING SCHEDULE ($000s)

Major Facilities Capital Projects Fund
(College)

19,000 9,948 52 9,000 1,500 1,500 1,500 1,500 1,500 1,500 -

TOTAL FUNDING SOURCES 19,000 9,948 52 9,000 1,500 1,500 1,500 1,500 1,500 1,500 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request 1,500 Year First Appropriation FY16

Cumulative Appropriation 11,500 Last FY's Cost Estimate 19,000

Expenditure / Encumbrances 9,953

Unencumbered Balance 1,547

 PROJECT DESCRIPTION
This project provides funding for the renovation of physical education buildings, specifically the Germantown Physical Education building, the Rockville Physical
Education Center. The College completed a facilities condition assessment of these buildings in December 2013 that evaluated all building systems and related
equipment and identified major repair and/or replacement requirements. In addition, this project will fund sports turf, and a reconfiguration of the Germantown
baseball field to support the College's athletic program. This project also funds title IX improvements.

LOCATION
College-wide

ESTIMATED SCHEDULE
This project is an ongoing effort and expenditures are expected beyond the six-year period.

COST CHANGE
Cost increases as the College programmed spending throughout the six-year period.

PROJECT JUSTIFICATION
The Germantown Physical Education building was constructed in 1980, and is 39 years old. The Rockville Physical Education Center was constructed in 1966,
and is 53 years old. These buildings are experiencing a progressive deterioration of building systems and major pieces of building equipment. It has now reached the
point that addressing the problem of a deteriorating building infrastructure is beyond the scope of a maintenance effort and that building repairs are no longer adequate
or cost effective. Key components of the HVAC, mechanical and electrical systems are outdated, energy inefficient, and costly to continue to repair. The refurbishment
and/or replacement of major building systems and related equipment will significantly extend the useful life of the building and correct safety and environmental
problems. The College completed a building condition assessment in 2013 that provides a detailed evaluation of building deficiencies and initial cost estimates for
major repairs, equipment replacements, and related improvements. Related studies include: Montgomery College 2025 Strategic Plan, Collegewide Facilities
Master Plan Update (6/18), and the Collegewide Facilities Condition Assessment (12/13).

OTHER
FY21 Appropriation: $1,500,000 (Major Facilities Capital Projects Fund-MC only). FY22 Appropriation: $1,500,000 (Major Facilities Capital Projects
Fund-MC only).

COORDINATION
Energy Conservation: College (CIP No. P816611), Planned Lifecycle Asset Replacement: College (CIP No. P926659), Roof Replacement: College (CIP No.
P876664).



Collegewide Road/Parking Lot Repairs and ReplacementsCollegewide Road/Parking Lot Repairs and Replacements
(P661801)(P661801)

 
Category Montgomery College Date Last Modified 12/24/20

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Ongoing

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 155 154 - 1 - 1 - - - - -

Construction 845 845 - - - - - - - - -

TOTAL EXPENDITURES 1,000 999 - 1 - 1 - - - - -

FUNDING SCHEDULE ($000s)

Transportation Facilities Capital Projects
Fund (College)

1,000 999 - 1 - 1 - - - - -

TOTAL FUNDING SOURCES 1,000 999 - 1 - 1 - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request - Year First Appropriation FY18

Cumulative Appropriation 1,000 Last FY's Cost Estimate 1,000

Expenditure / Encumbrances 999

Unencumbered Balance 1

 PROJECT DESCRIPTION
This project provides funding for the repair, maintenance and improvements of the College's parking lots, roadways, walkways, and associated site infrastructure,
such as lighting, signage, site communications, and security, and storm water management.

COST CHANGE
Minor cost acceleration.

PROJECT JUSTIFICATION
The College completed a facilities condition assessment in December 2013 that evaluated these systems and identified major repair and/or replacement requirements.
Related studies include: the Montgomery College 2025 Strategic Plan, Collegewide Facilities Master Plan Update (6/18), and the Collegewide Facilities Condition
Assessment (12/13).

OTHER
Funding Source: Transportation Facilities Capital Projects Fund - Montgomery College only.

COORDINATION
This project is coordinated with Utility Master Plans and building renovations on the Rockville, Germantown, and Takoma Park/Silver Spring Campuses, Capital
Renewal: College (CIP No. P096600), and Site Improvements: College (P076601).



Elevator Modernization: CollegeElevator Modernization: College
(P056608)(P056608)

 
Category Montgomery College Date Last Modified 05/25/21

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Ongoing

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 653 546 107 - - - - - - - -

Construction 5,627 4,237 190 1,200 200 200 200 200 200 200 -

TOTAL EXPENDITURES 6,280 4,783 297 1,200 200 200 200 200 200 200 -

FUNDING SCHEDULE ($000s)

G.O. Bonds 6,280 4,783 297 1,200 200 200 200 200 200 200 -

TOTAL FUNDING SOURCES 6,280 4,783 297 1,200 200 200 200 200 200 200 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request 200 Year First Appropriation FY03

Cumulative Appropriation 5,280 Last FY's Cost Estimate 6,280

Expenditure / Encumbrances 4,783

Unencumbered Balance 497

 PROJECT DESCRIPTION
This project provides funding for the modernization and/or replacement of existing elevators on all three campuses.

LOCATION
College-wide

COST CHANGE
Cost increases due to addition of FY25 and FY26.

PROJECT JUSTIFICATION
Many elevator systems at the College are inefficient, outdated and beyond continued economic repair. While the College's maintenance program has kept elevators
operational, spare parts are not readily available from maintenance providers for many of the older pieces of elevator equipment. This results in extended down time,
high maintenance costs, higher energy consumption, and the lack of current car safety devices. This project will modernize elevators to improve overall performance,
safety, reliability and energy conservation, and to achieve code compliance. Furthermore, some buildings lack elevators or have elevators of inadequate size requiring
the installation of new elevators to increase accessibility and capacity. Related studies include the Montgomery College 2020 Strategic Plan, Collegewide Facilities
Condition Assessment Update (12/13), a Collegewide Elevator Study (4/05), the Collegewide Facilities Master Plan Update (6/18), and the Takoma Park/Silver
Spring Elevator Update (9/09).

OTHER
FY21 Appropriation: $200,000 (G.O. Bonds). FY22 Appropriation: $200,000 (G.O. Bonds).

DISCLOSURES
Expenditures will continue indefinitely.

COORDINATION
This project is coordinated with the scheduled building renovations on the Rockville, Takoma Park/Silver Spring and Germantown Campuses., Phase 4 - Takoma
Park/Silver Spring Elevator Study, Site Improvements: College (CIP No. P076601)



Energy Conservation: CollegeEnergy Conservation: College
(P816611)(P816611)

 
Category Montgomery College Date Last Modified 09/13/20

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Ongoing

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 3,477 2,364 33 1,080 180 180 180 180 180 180 -

Site Improvements and Utilities 26 26 - - - - - - - - -

Construction 3,452 2,717 15 720 120 120 120 120 120 120 -

Other 163 163 - - - - - - - - -

TOTAL EXPENDITURES 7,118 5,270 48 1,800 300 300 300 300 300 300 -

FUNDING SCHEDULE ($000s)

Current Revenue: General 2,870 2,141 33 696 116 116 116 116 116 116 -

Federal Aid 49 49 - - - - - - - - -

G.O. Bonds 4,148 3,029 15 1,104 184 184 184 184 184 184 -

State Aid 51 51 - - - - - - - - -

TOTAL FUNDING SOURCES 7,118 5,270 48 1,800 300 300 300 300 300 300 -

OPERATING BUDGET IMPACT ($000s)

Maintenance       (3,000) (460) (480) (500) (520) (520) (520)

Energy       (7,860) (1,210) (1,260) (1,310) (1,360) (1,360) (1,360)

NET IMPACT       (10,860) (1,670) (1,740) (1,810) (1,880) (1,880) (1,880)
FULL TIME EQUIVALENT (FTE)         2 2 2 2 2 2

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request 300 Year First Appropriation FY81

Cumulative Appropriation 5,618 Last FY's Cost Estimate 7,118

Expenditure / Encumbrances 5,443

Unencumbered Balance 175

 PROJECT DESCRIPTION
This project provides funding to (1) continue development of a Collegewide energy management program, (2) implement life-cycle cost effective energy conservation
measures based upon energy audits, and (3) review new building/renovation designs for compliance with Montgomery County Code, Ch. 8 Building Energy
Performance Standards. Typical project activities include retrofits and modifications of lighting, controls, and HVAC equipment; building envelope modifications;
solar energy retrofits; computer equipment for equipment control and energy-use monitoring; HVAC system evaluation/balancing studies; long-range energy/utility
planning studies; central plant design plans (Germantown, Rockville, Takoma Park/Silver Spring); and waste management studies. Typical payback on lighting,
controls, HVAC and solar energy modifications is five to six years. This project includes two staff positions for a utility analyst, and mechanical engineer, which is
in response to increased workload associated with the energy and utility functions, but also the design reviews of major projects, planned lifecycle asset replacements,
and capital renewals, as well as complying with laws.

LOCATION
College-wide

COST CHANGE
Cost increases due to addition of FY25 and FY26.

PROJECT JUSTIFICATION
As mandated by Ch. 8 of the County Code and supported by the College, County Council, the Interagency Committee on Energy & Utility Management
(ICEUM), and the Citizens Energy Conservation Advisory Committee (ECAC), an energy cost reduction program has been developed. This program consists of
energy audits performed by College staff to identify life cycle cost effective retrofits, including a lighting retrofit program, LEED certification, etc.

OTHER
FY21 Appropriation: Total - $300,000; $184,000 (G.O. Bonds), and $116,000 (Current Revenue: General). FY22 Appropriation: Total - $300,000; $184,000
(G.O. Bonds), and $116,000 (Current Revenue: General). The following fund transfers have been made from this project: $21,420 to Central Plant Distribution
System project (#P886676) (BOT Resolution #90-102, 6/18/90); $70,000 to Fine Arts Renovation (#P906601) (BOT Resolution #94-114, 9/19/94), $7,000 to



Planning, Design & Construction project (#P906605) (BOT Resolution #01-153, 10/15/01), and $200,000 to Germantown Bioscience Education Center Project
(#P056603)(BOT Resol. #12-06-036, 6/11/12). Beginning in FY98, the portion of this project funded by County Current Revenues migrated to the College's
Operating Budget. It is anticipated that migration of this portion of the project will promote a desirable consistency with County budgeting practices and encourage
greater competition in an environment of scarce resources. Reflecting the migration of this portion of the project, the College's Operating Budget includes funds for
this effort. New construction and building renovation projects under review during FY19-20 include planning for new buildings on the Rockville and Takoma
Park/Silver Spring campuses. Campus utilities master plans are currently being updated to conform to the approved Collegewide Facilities Master Plan Update
(6/18).

DISCLOSURES
Expenditures will continue indefinitely. Montgomery College asserts that this project conforms to the requirement of relevant local plans, as required by the
Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION
This project is coordinated with the scheduled building renovations, and the planned construction of new buildings, on the Rockville, Germantown, and Takoma
Park/Silver Spring Campuses., ICEUM & ECAC, Montgomery College 2025 Strategic Plan, Facility Planning: College (CIP No. P886686), Planned Lifecycle
Asset Replacement: College (CIP No. P926659), Roof Replacement: College (CIP No. P876664)



Facility Planning: CollegeFacility Planning: College
(P886686)(P886686)

 
Category Montgomery College Date Last Modified 09/13/20

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Ongoing

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 8,437 6,140 177 2,120 770 270 270 270 270 270 -

TOTAL EXPENDITURES 8,437 6,140 177 2,120 770 270 270 270 270 270 -

FUNDING SCHEDULE ($000s)

Current Revenue: General 8,437 6,140 177 2,120 770 270 270 270 270 270 -

TOTAL FUNDING SOURCES 8,437 6,140 177 2,120 770 270 270 270 270 270 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request 270 Year First Appropriation FY88

Cumulative Appropriation 7,087 Last FY's Cost Estimate 8,437

Expenditure / Encumbrances 6,140

Unencumbered Balance 947

 PROJECT DESCRIPTION
This project provides funding for campus master plans, and facility planning studies for projects being considered for possible inclusion in the CIP. In addition,
facility planning serves as a transition stage for a project between the master plan or conceptual stage, and its inclusion as a stand-alone project, or subproject, in the
CIP. Prior to the establishment of a stand-alone project, the College develops a Facility Program/Program of Requirements (POR) that outlines the general facility
purpose and need and specific features required on the project. Facility planning is a decision-making process to determine the purpose and need of a candidate
project through a rigorous investigation of the following critical project elements: usage forecasts; academic requirements; investigation of non-County sources of
funding; and detailed project cost estimates. This project provides for project planning and preliminary design, and allows for the development of a program of
requirements in advance of the full programming of a project in the CIP, including the preparation of Part I and II documentation to meet State requirements.
Depending upon the results of a facility planning determination of purpose and need, a project may or may not proceed to construction.

COST CHANGE
Cost increases due to the inclusion of an East County Expansion feasibility study in FY21 as well as the addition of FY25 and FY26 .

PROJECT JUSTIFICATION
There is a continuing need for the development of accurate cost estimates and an exploration of alternatives for proposed projects. Facility planning costs for all
projects which ultimately become stand-alone PDFs are included here. These costs will not be reflected in the resulting individual project. Future individual CIP
projects which result from facility planning may each reflect reduced planning and design costs. Relevant studies include the Montgomery College 2025 Strategic
Plan, Collegewide Facilities Condition Assessment Update (12/13), and the Collegewide Facilities Master Plan Update(6/18).

East County is an underserved area with poor accessibility to the College's three existing campuses. The feasibility study will explore potential opportunities to
expand the College into this region and which programs are most viable and meet community needs.

OTHER
FY21 Appropriation: $770,000 (Current Revenue: General). FY22 Appropriation: $270,000 (Current Revenue: General). The following fund transfers have been
made from this project: $25,000 to the Information Technology: College project (CIP No. P856509) (BOT Resol. #91-56 - 5/20/91); $7,000 to Planning, Design
& Construction (CIP No. P906605) (BOT Resol. #01-153 - 10/15/01); $25,000 to Planning, Design and Construction (CIP No. P804064) (BOT Resol. #02-62 -
6/17/02). The following fund transfer has been made to this project: $28,000 from the South Silver Spring Property Acquisition (CIP No. P016602) (BOT Resol.
# 03-28 - 4/21/03). By County Council Resol. No. 12-6333, the cumulative project appropriation was reduced by $187,500 in FY92. By County Council
Resolution No. 16-1261, the cumulative appropriation was reduced by $171,000 (Current Revenue: General) as part of the FY10 savings plan.

DISCLOSURES
Expenditures will continue indefinitely.

COORDINATION
Collegewide Facilities Master Plan Update, FY20- Utilities Master Plan Update, FY20-Facilities Condition Assessment, FY20 -- Germantown Student Services
Center Part I/II as submitted to the State, FY20 - Rockville Macklin Tower Library Renovation Part I/II as submitted to the State.



Germantown Science & Applied Studies Phase 1-RenovGermantown Science & Applied Studies Phase 1-Renov
(P136600)(P136600)

 
Category Montgomery College Date Last Modified 09/13/20

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Germantown and Vicinity Status Under Construction

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 4,509 4,303 206 - - - - - - - -

Construction 33,482 32,855 627 - - - - - - - -

Other 3,076 2,077 979 20 10 10 - - - - -

TOTAL EXPENDITURES 41,067 39,235 1,812 20 10 10 - - - - -

FUNDING SCHEDULE ($000s)

G.O. Bonds 21,144 20,228 906 10 5 5 - - - - -

State Aid 19,923 19,007 906 10 5 5 - - - - -

TOTAL FUNDING SOURCES 41,067 39,235 1,812 20 10 10 - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request - Year First Appropriation FY13

Cumulative Appropriation 41,067 Last FY's Cost Estimate 41,067

Expenditure / Encumbrances -

Unencumbered Balance 41,067

 PROJECT DESCRIPTION
This project provides for the realignment/renovation of space in the Science and Applied Studies building (65,015 GSF) on the Germantown Campus in accordance
with the College's Facilities Master Plan and the building educational space specifications. The renovated building will house open class labs, classrooms, offices
and support space related to the physics, engineering, and mathematics departments. The Science and Applied Studies Renovation will occur in two phases. The
first phase involves the renovation of the second floor, and a 29,330 GSF building addition, to support the Physics, Engineering, and Mathematics disciplines.
There will be vacant space in a portion of the building when various departments move to the Bioscience Education Center, which makes it necessary to renovate
this building to support new disciplines. The current building layout is inappropriate for the Physics, Engineering, and Mathematics departments, which makes it
necessary to renovate laboratory spaces, classrooms, and faculty and staff offices. This building also has outdated laboratory equipment, which does not properly
support the new functions, and technological changes in teaching methods. Programmatic changes are necessary to prepare this building for these uses. The second
phase of this project will deal with the renovation of the first floor. Overall growth at the Germantown Campus in combination with the transition to lab instruction
for mathematics and engineering expansion has created the demand for additional academic space. Renovation for these disciplines co-locates them near the
Bioscience Education Center, creating good programmatic synergy on the campus. Renovation of this facility is contingent on completion of the Bioscience
Education Center. Based on student interest, enrollment trends, existing and projected County and State workforce needs, and the teaching and learning strategies,
including the final report of the Governor's Science Technology Engineering Mathematics Task Force, Investing in STEM to Secure Maryland's Future, the
Germantown Campus will be well positioned to meet the needs of its students and the region. Design funding for this project was appropriated in FY13, and
construction funding was appropriated in FY16. During FY18, this building was renamed to the Student Affairs and Science Building.

LOCATION
Germantown Campus

ESTIMATED SCHEDULE
Project construction was scheduled to be completed in the winter of 2019.

COST CHANGE
Expenditures adjusted as the project nears completion.

PROJECT JUSTIFICATION
Under the application of the State space guidelines, the enrollment growth on the Germantown Campus has resulted in a significant instructional space deficit. The
Germantown Campus has a 2028 projected instructional space deficit of 69,081 NASF and a total space deficit anticipated to be 149,079 NASF. In addition, this
project will position the College to address workforce shortages in the Science, Technology, Engineering, and Mathematics fields. This project will impact local
and Maryland workforce shortages through educating students to fill technical jobs. Relevant studies include the Montgomery College 2025 Strategic Plan,
Collegewide Facilities Master Plan Update (6/18), the Renovation/Addition to Sciences & Applied Studies Building at Montgomery College Germantown
Campus, Part 1, Part 2 (3/11), and the Collegewide Facilities Master Plan Update (6/18).



OTHER
Funding Sources: G.O. Bonds and State Aid. Project expenditures assume that a portion of Information Technology (IT) equipment costs may be funded through
the Information Technology (No. P856509) project. The construction costs in the expenditure schedule ($30,840,000) include: site improvement costs
($2,390,000), building construction costs ($28,450,000). The building construction cost per gross square foot equals $438 ($28,450,000/65,015). The following
fund transfer has been made to this project: $115,000 from the Computer Science Alterations project (P046602) (BOT Resol.#17-11-121 ,11/13/17). The FY19
budget reallocates $76,000 (G.O.bonds) from the Computer Science Alterations project (P046602) and adds $191,000 in State matching funds to cover additional
costs associated with unforeseen conditions. (The College's Board of Trustees previously transferred $115,000 in G.O. Bonds from Computer Science Alterations to
this project [BOT Resol.#17-11-121, 11/13/17], making the total shift from Computer Science Alterations $191,000 in County G.O. Bonds.)

DISCLOSURES
A pedestrian impact analysis has been completed for this project. Montgomery College asserts that this project conforms to the requirement of relevant local plans,
as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION
Facility Planning: College (No. P886686), Bioscience Education Center (No. P056603), Energy Conservation: College (No. P816611), and PLAR: College (No.
P926659)



Germantown Student Services CenterGermantown Student Services Center
(P076612)(P076612)

 
Category Montgomery College Date Last Modified 05/20/21

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Germantown and Vicinity Status Planning Stage

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 9,692 - - 9,692 - - - 9,692 - - -

Construction 96,928 - - 17,786 - - - 650 - 17,136 79,142

Other 9,692 - - - - - - - - - 9,692

TOTAL EXPENDITURES 116,312 - - 27,478 - - - 10,342 - 17,136 88,834

FUNDING SCHEDULE ($000s)

G.O. Bonds 58,156 - - 13,739 - - - 5,171 - 8,568 44,417

State Aid 58,156 - - 13,739 - - - 5,171 - 8,568 44,417

TOTAL FUNDING SOURCES 116,312 - - 27,478 - - - 10,342 - 17,136 88,834

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request - Year First Appropriation

Cumulative Appropriation - Last FY's Cost Estimate 85,756

Expenditure / Encumbrances -

Unencumbered Balance -

 PROJECT DESCRIPTION
This project provides funds for the design and construction of a new student services center (approximately 153,000 gross square feet) to support both study and
student services as outlined in the Germantown Campus Facilities Master Plan, 2013-2023 (2/16). This project provides a comprehensive one-stop shop and brings
together the bookstore and Mailroom from the Humanities and Social Sciences Building; Admissions, Student Life and Security from the Science and Applied
Studies Building, creating much more space for study and student development. This building will also house the Provost's Office, as well as media and academic
computing support functions. The scope of this project has changed to include a library, and bookstore.

LOCATION
Germantown Campus

COST CHANGE
This project has been deferred from FY23 to FY24. Costs increased due to the completion of a part 1/part 2 document, which revealed the need for extensive site
work, and estimated a higher building cost.

PROJECT JUSTIFICATION
Supported in this facility are the media resources and academic computing functions, including the computer training lab. The advantage for students is the
concentration of support resources in a single location. For the campus, space is made available in other buildings that will allow more growth in office and
instructional space before another academic building is needed on campus. Under the application of State space guidelines, the enrollment growth on the
Germantown campus has resulted in a significant space deficit. The Germantown campus has a fall 2018 space deficit of 69,081 NASF, and a 2028 projected space
deficit of 69,081. Relevant studies include the Montgomery College 2025 Strategic Plan, and Collegewide Facilities Master Plan Update (6/18).

OTHER
FY21 Appropriation: $0; FY22 Appropriation: $0. The construction costs in the expenditure schedule ($96,927,000) include: site improvement costs
($11,333,000), building construction costs ($85,594,000). The building construction cost per gross square foot equals $557 ($85,594,000/153,000).

DISCLOSURES
A pedestrian impact analysis has been completed for this project. Montgomery College asserts that this project conforms to the requirement of relevant local plans,
as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION
Sciences and Applied Studies Building Alterations (CIP# P056605)

Student Affairs and Science Building Renovation- Phase 2 (CIP# P662102)



Information Technology: CollegeInformation Technology: College
(P856509)(P856509)

 
Category Montgomery College Date Last Modified 05/24/21

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Ongoing

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 5,414 5,140 274 - - - - - - - -

Construction 21,347 18,347 - 3,000 500 500 500 500 500 500 -

Other 165,063 114,284 2,779 48,000 7,000 7,500 8,750 8,750 8,000 8,000 -

TOTAL EXPENDITURES 191,824 137,771 3,053 51,000 7,500 8,000 9,250 9,250 8,500 8,500 -

FUNDING SCHEDULE ($000s)

Current Revenue: General 127,264 73,211 3,053 51,000 7,500 8,000 9,250 9,250 8,500 8,500 -

G.O. Bonds 4,603 4,603 - - - - - - - - -

PAYGO 2,041 2,041 - - - - - - - - -

Recordation Tax 57,916 57,916 - - - - - - - - -

TOTAL FUNDING SOURCES 191,824 137,771 3,053 51,000 7,500 8,000 9,250 9,250 8,500 8,500 -

OPERATING BUDGET IMPACT ($000s)

FULL TIME EQUIVALENT (FTE)         4 4 4 4 4 4

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request 8,000 Year First Appropriation FY85

Cumulative Appropriation 148,324 Last FY's Cost Estimate 191,824

Expenditure / Encumbrances 142,206

Unencumbered Balance 6,118

 PROJECT DESCRIPTION
This project provides for the design, development, installation/construction, and support of College Information Technology (IT) systems including enterprise-wide
data, voice, and video applications; cybersecurity; cloud-based software services; and other related software applications used for administrative and academic support;
and the replacement/upgrade of IT equipment to meet student and employee requirements. The project includes planning, installation, and furnishing of audio/visual
and computing technology in classrooms, labs, and offices throughout three campuses and multiple workforce development centers. These systems support and
enhance the College's mission, its instructional programs, and student services including counseling, admissions, registration, etc. They also meet administrative
computing requirements for finance, human resources, institutional advancement, workforce development and continuing education, and are implemented in
accordance with the collegewide college strategic plan . The Office of Information Technology (OIT) with input from the college community determines and
recommends the hardware, software, and services to be purchased. Four technical staff positions are funded by this project.

LOCATION
College-wide

COST CHANGE
Costs increase due to the addition of FY25 to FY26.

PROJECT JUSTIFICATION
To meet current and projected needs, and to remain current with changing technical standards and expectations for data, video, and voice communications, the
College plans and installs IT, telecommunications, audio/visual, and instructional systems at each campus, the central administration building, and all remote
instructional sites. The new systems allow replacement of legacy systems for data and video applications; provide for updated networking capabilities; provide
necessary security and monitoring capabilities; establish learning centers in classrooms, labs, and for distributed instruction; and allow expanded opportunities for
linking with external information technology services. State-of-the-market hardware and software capabilities and cloud services are required to attract and serve
students, faculty and staff, as well as to serve the business community by upgrading work force technology skills and providing a base for continued economic
development in the county. Information technology directly enables the College's mission and is used to facilitate student success; to effectively and efficiently
operate the College; and to support the College's growth, development, and community initiatives.

OTHER
FY21 Appropriation: $7,500,000 (Current Revenue: General). FY22 Appropriation: $8,000,000 (Current Revenue: General). The following fund transfers have been
made from this project: $1,300,000 to the Takoma Park Campus Expansion project (CIP No. P996662) (BOT Resol. #07-01-005, 1/16/2007); $300,000 to the



Student Learning Support Systems project (CIP No. P076617); and $2,500,000 to the Network Operating Center project (#P076618)(BOT Resol. #12-06-037,
6/11/12). The following fund transfers have been made to this project: $111,000 from the Planning, Design and Construction project (CIP No. P906605), and
$25,000 from the Facilities Planning: College project (CIP No. P886886) to this project (BOT Resol. #91-56, 5/20/1991); the project appropriation was reduced
by $559,000 in FY92. The FY18 Savings Plan reduced FY18 funding and expenditures by $1,900,000 in Current Revenue: General. FY19 reduction of $723,000
is due to County affordability constraints.

DISCLOSURES
Expenditures will continue indefinitely.

COORDINATION
MC2025 Strategic Plan, Academic Master Plan 2016-2021, Collegewide Facilities Master Plan Update (6/18), Information Technology Master Plan, Student
Affairs Master Plan 2018-2022, and campus building renovation projects. Expenditures are made in alignment with the priorities and guidelines establish by these
documents.



Instructional Furniture and Equipment: CollegeInstructional Furniture and Equipment: College
(P096601)(P096601)

 
Category Montgomery College Date Last Modified 09/13/20

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Ongoing

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Other 4,800 2,631 549 1,620 270 270 270 270 270 270 -

TOTAL EXPENDITURES 4,800 2,631 549 1,620 270 270 270 270 270 270 -

FUNDING SCHEDULE ($000s)

Current Revenue: General 4,800 2,631 549 1,620 270 270 270 270 270 270 -

TOTAL FUNDING SOURCES 4,800 2,631 549 1,620 270 270 270 270 270 270 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request 270 Year First Appropriation FY09

Cumulative Appropriation 3,450 Last FY's Cost Estimate 4,800

Expenditure / Encumbrances 2,631

Unencumbered Balance 819

 PROJECT DESCRIPTION
This project provides funding for new and replacement instructional furniture and equipment to support academic programs, improve classroom and lab
functionality, and upgrade equipment to meet instructional requirements. New and replacement furniture and equipment will be provided in classroom, laboratory,
and/or instructional support settings. General instructional furniture includes such items as tables, chairs, stools, laboratory cabinetry, white boards, and other
display boards, that typically occur in classrooms, labs, and instructional support spaces. Instructional equipment, for example, may include microscopes,
autoclaves, weight equipment, pottery kilns, and other types of equipment used for teaching, experimentation, and/or research.

LOCATION
College-wide

COST CHANGE
Costs increase due to the addition of FY25 and FY26.

PROJECT JUSTIFICATION
Instructional furniture and equipment necessary for classes and labs typically has a replacement cycle of 10 years or more depending upon level of usage. Existing
furniture and equipment across the College is often outdated or inadequate, necessitating a major replacement effort. In addition, new instructional endeavors may
also require the purchase of furniture and equipment to support the academic program. New and replacement instructional furniture and equipment is necessary to
support the academic success of students and provide faculty with the tools for student learning. Relevant studies include the Montgomery College 2025 Strategic
Plan, and Montgomery College Academic Master Plan 2016-2021.

OTHER
FY21 Appropriation: $270,000 (Current Revenue: General). FY22 Appropriation: $270,000 (Current Revenue: General).

DISCLOSURES
Expenditures will continue indefinitely.

COORDINATION
Montgomery College 2016-2021 Academic Master Plan



Network Infrastructure and Server OperationsNetwork Infrastructure and Server Operations
(P076619)(P076619)

 
Category Montgomery College Date Last Modified 09/13/20

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Ongoing

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 6,064 4,727 257 1,080 180 180 180 180 180 180 -

Construction 2,174 1,574 - 600 100 100 100 100 100 100 -

Other 38,679 15,871 1,688 21,120 3,020 3,420 3,820 3,820 3,520 3,520 -

TOTAL EXPENDITURES 46,917 22,172 1,945 22,800 3,300 3,700 4,100 4,100 3,800 3,800 -

FUNDING SCHEDULE ($000s)

Current Revenue: General 45,497 20,752 1,945 22,800 3,300 3,700 4,100 4,100 3,800 3,800 -

Recordation Tax 1,420 1,420 - - - - - - - - -

TOTAL FUNDING SOURCES 46,917 22,172 1,945 22,800 3,300 3,700 4,100 4,100 3,800 3,800 -

OPERATING BUDGET IMPACT ($000s)

FULL TIME EQUIVALENT (FTE)         6 6 6 6 6 6

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request 3,700 Year First Appropriation FY07

Cumulative Appropriation 27,417 Last FY's Cost Estimate 46,917

Expenditure / Encumbrances 24,465

Unencumbered Balance 2,952

 PROJECT DESCRIPTION
This project supports the ongoing installation and maintenance of the information technology (IT) network infrastructure throughout all Montgomery College
facilities, as well as on-premise server operations for applications not suitable for cloud computing. The network-related infrastructure includes cable distribution
systems (conduit, fiber optics, wiring); equipment such as routers, switches, wireless access points, firewalls, intrusion detection and prevention devices; network
management systems, specialized technology tools, monitoring systems, and diagnostic equipment; and remote access technologies. Also included are telephone
systems, emergency notification systems, building management systems, and video security systems.

The scope of the project includes the associated electrical, environmental, and backup systems needed to ensure the reliable operation of all equipment. On-premise
server operations are supported through the maintenance of a primary data center on the Takoma Park/Silver Spring (TP/SS) campus, and a backup data center on
the Rockville campus. Associated with the TP/SS data center is the College's Network Operating Center (NOC), where staff maintain server and network equipment
and provide 24/7 monitoring of all College IT systems and services to ensure proper functioning and performance. This includes instructional and administrative
applications and all network and Internet-related services used in support of both credit and non-credit programs. This project funds six positions.

Note: The Network Operating Center/Datacenter project's (P076618) FY19 and beyond funding requests and work years have been added to this project. In
addition, the project name has changed from Network Infrastructure Support Systems to Network Infrastructure and Server Operations.

COST CHANGE
Costs increase due to the addition of FY25 to FY26.

PROJECT JUSTIFICATION
The College networks used for all forms of data, voice, video, and machine communication must be maintained and upgraded continuously to ensure no College
location is without the necessary technology capabilities and support. This requires planned replacement and upgrades as technology evolves. As faculty continue to
develop more learning programs and methods to meet the increased expectations of students, the technology needs also evolve and change. Without meeting the
expectations and requirements developed in the various College strategic and master planning documents, the College will fall behind in its ability to provide
needed technology at the appropriate time. State-of-the-market hardware and software capabilities and cloud services are required to attract and serve students, faculty
and staff, as well as to serve the business community by upgrading work force technology skills and providing a base for continued economic development in the
county. Information technology directly enables the College's mission and is used to facilitate student success; to effectively and efficiently operate the College; and to
support the College's growth, development, and community initiatives.

OTHER
FY21 Appropriation: $3,300,000 (Current Revenue: General). FY22 Appropriation: $3,700,000 (Current Revenue: General). The following fund
transfers/reductions have occurred with this project: By County Council Resolution No. 16-1261, the cumulative appropriation was reduced by $533,000 (Current



Revenue: General) as part of the FY10 savings plan; $800,000 to the Network Operating Center project (#P076618)(BOT Resol. #12-06-037,6/11/12). FY19
reduction of $400,000 due to County affordability constraints.

DISCLOSURES
Expenditures will continue indefinitely.

COORDINATION
MC2025 Strategic Plan, Academic Master Plan 2016-2021, Collegewide Facilities Master Plan Update (6/18), Information Technology Master Plan, Student
Affairs Master Plan 2018-2021, and campus building renovation projects. Expenditures are made in alignment with the priorities and guidelines establish by these
documents.



Planned Lifecycle Asset Replacement: CollegePlanned Lifecycle Asset Replacement: College
(P926659)(P926659)

 
Category Montgomery College Date Last Modified 05/25/21

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Ongoing

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 8,582 4,755 1,427 2,400 400 400 400 400 400 400 -

Construction 72,460 48,661 2,186 21,613 2,100 2,569 2,617 6,227 4,500 3,600 -

Other 635 513 122 - - - - - - - -

TOTAL EXPENDITURES 81,677 53,929 3,735 24,013 2,500 2,969 3,017 6,627 4,900 4,000 -

FUNDING SCHEDULE ($000s)

Current Revenue: General 1,940 1,940 - - - - - - - - -

G.O. Bonds 79,737 51,989 3,735 24,013 2,500 2,969 3,017 6,627 4,900 4,000 -

TOTAL FUNDING SOURCES 81,677 53,929 3,735 24,013 2,500 2,969 3,017 6,627 4,900 4,000 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request 2,969 Year First Appropriation FY93

Cumulative Appropriation 60,164 Last FY's Cost Estimate 81,646

Expenditure / Encumbrances 57,284

Unencumbered Balance 2,880

 PROJECT DESCRIPTION
This project provides funding for a comprehensive lifecycle renewal and replacement program to protect the investment in College facilities and equipment and to
meet current safety and environmental requirements. Funding also provides for project management contract services. This collegewide project is targeted at
deteriorating facilities and deferred maintenance of major building systems. This project includes: (1) HVAC system renovation/replacement; (2) major
mechanical/plumbing equipment renovation/replacement; (3) interior and exterior lighting system renovation/replacements; (4) electrical service/switchgear
renovation/replacement; (5) building structural and exterior envelope refurbishment; (6) asbestos removals not tied to building renovations; (7) major carpet
replacement; (8) underground petroleum tank upgrades; and (9) site utility, and site infrastructure replacement/ improvements. Note: The Life Safety Systems
project, (CIP No. P046601), has been merged into this project. This project also provides design and construction funding for the correction of life safety and fire
code deficiencies identified in the Collegewide Facilities Condition Audit. The scope of this project includes the installation and/or replacement of fire alarm
systems, fire sprinkler systems, smoke control systems, emergency power systems, emergency lighting systems, public address systems, and similar equipment
and operations.

LOCATION
College-wide

COST CHANGE
Costs increase to restore some reductions from the FY19-24 biennial CIP and the addition of FY25 and FY26.

PROJECT JUSTIFICATION
In November 2007 (December 2013 update), the College updated a comprehensive building system/equipment assessment, including site utilities and
improvements, that identified deficiencies, prioritized replacements and upgrades, and provided the framework for implementing a systematic capital renewal program
to complement on-going preventive maintenance efforts. The College continues to have a significant backlog of major building systems and equipment renovations
and/or replacements due to the age of the Campuses and deferral of major equipment replacement. Key components of the HVAC, mechanical and electrical systems
are outdated, energy inefficient, and costly to continue to repair. The renovation and/or replacement of major building systems, building components and equipment,
and site improvements will significantly extend the useful life of the College's buildings and correct safety and environmental problems. The Collegewide Facilities
Condition Assessment Update (12/13) identified a $152 million deferred maintenance backlog for the three campuses. If additional financial resources are not directed
at this problem, facilities will continue to deteriorate leading to higher cost renovations or building replacements. The Collegewide Facilities Condition Audit
identified various life safety concerns on all three campuses. This project allows the College to address the concerns, replacing and/or installing appropriate life safety
or fire code measures, and ensuring compliance with applicable life safety, fire, and building codes. Other relevant plans and studies include the Montgomery College
2025 Strategic Plan, Collegewide Facilities Master Plan Update (6/18), and the County Council Report of the Infrastructure Maintenance Task Force (3/16).

OTHER
FY21 Appropriation: $2,500,000 (G.O. Bonds). FY22 Appropriation: $2,969,000 (G.O. Bonds).The following fund transfers have been made from this project:
$47,685 to Takoma Park Child Care Center (CIP No. P946657) (BOT Resol. #93-106, #94-26 & #941-28); $185,000 to Rockville Surge Building (CIP No.
P966665) (BOT Resol. #11-2291 - 1/21/97); $7,000 to Planning, Design & Construction (CIP No. P906605) (BOT Resol. #01-153); $91,175 to the Art



Building Renovation Project (CIP No. P906608) (BOT Resol. # 06-09-106 - 9/18/06); $250,000 to the Takoma Park Expansion Project (CIP No. P996662)
(BOT Resol. #07-01-005 - 1/16/07); and $1,400,000 to the Roof Replacement Project (#P876664)(BOT Resol. #19-041,05/13/19). The following fund transfers
have been made into this project: $15,000 from Central Plant Distribution System (CIP No. P886676) (BOT Resol. #98-82 - 6/15/98), $25,000 from Clean Air
Act (CIP No. P956643) (BOT Resol. # 98-82 - 6/15/98), $24,000 from the Rockville Campus Science Center Project (CIP No. P036600) (BOT Resol. #
15-03-025 - 03/23/15); and $1,861,000 in G.O. Bonds from Science West Building Renovation (#P076622). Beginning in FY98, the portion of this project
funded by County Current Revenues migrated to the College's Operating Budget. Reflecting the migration of this portion of the project, the College's Operating
Budget includes funds for this effort. The following fund transfer has been made from this project: $67,000 to the Commons Building Renovation Project (CIP No.
P056601) (BOT Resolution #10-08-057, 07/31/10). In FY19, $1,861,000 in G.O. Bonds were transferred from the Science West Building Renovation project
(#P076622). In FY20, $31,000 was transferred from the Macklin Towers Alteration project (P036603) to the Planned Lifecycle Asset Replacement project (BOT
Resol.# 20-06-065, 6/22/20).

DISCLOSURES
Expenditures will continue indefinitely.

COORDINATION
This project is coordinated with Utility Master Plans and building renovations on the Rockville, Germantown, and Takoma Park/Silver Spring Campuses; and the
following projects:, Capital Renewal: College (CIP No. P096600), Elevator Modernization: College (CIP No. P046600), Energy Conservation: College (CIP No.
P816611), Facility Planning: College (CIP No. P886686), Macklin Tower Alterations (CIP No. P036603), Roof Replacement: College (CIP No. P876664),
Computer Science Alterations (CIP No. P046602).



Planning, Design and ConstructionPlanning, Design and Construction
(P906605)(P906605)

 
Category Montgomery College Date Last Modified 11/16/20

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Ongoing

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 33,061 23,318 1,163 8,580 1,380 1,380 1,430 1,530 1,430 1,430 -

Construction 10,139 7,319 - 2,820 470 470 470 470 470 470 -

TOTAL EXPENDITURES 43,200 30,637 1,163 11,400 1,850 1,850 1,900 2,000 1,900 1,900 -

FUNDING SCHEDULE ($000s)

Current Revenue: General 20,926 16,202 356 4,368 678 678 728 828 728 728 -

G.O. Bonds 22,274 14,435 807 7,032 1,172 1,172 1,172 1,172 1,172 1,172 -

TOTAL FUNDING SOURCES 43,200 30,637 1,163 11,400 1,850 1,850 1,900 2,000 1,900 1,900 -

OPERATING BUDGET IMPACT ($000s)

FULL TIME EQUIVALENT (FTE)         16 16 16 16 16 16

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request 1,850 Year First Appropriation FY90

Cumulative Appropriation 33,650 Last FY's Cost Estimate 43,200

Expenditure / Encumbrances 32,487

Unencumbered Balance 1,163

 PROJECT DESCRIPTION
This project provides for sixteen full time positions in the Division of Facilities and Security Office. These positions plan, design, manage and implement the
College's capital program which extends beyond the current six years. These sixteen positions are broken down into 3 categories: Project Management Staff; Design
Staff; and Construction Staff. The positions categorized as Project Management Staff are Project Managers (7), and Project Support Staff (1). The Project Managers
are responsible for budget development, program planning, and project management through to completion. The Project Support Staff supports the goals of the
Project Managers. The positions categorized as Design Staff are Architect (2), Engineer (1), GIS Coordinator (1), and Architectural Drafter/Designer (1). The final
category is Construction Staff, which consists of a Construction Services Supervisor (1) , and Construction Trades Workers (2), who are responsible for completing
small, in-house construction projects.

PROJECT JUSTIFICATION
The above staff supports the increased work load associated with the College's CIP and complements the existing staff expertise. The College's CIP has increased
substantially since the mid-1980s and the then existing staff could no longer support the additional projects.

OTHER
FY21 Appropriation: $1,850,000; $1,172,000 (G.O. Bonds) and $678,000 (Current Revenue: General). FY22 Appropriation: $1,850,000; $1,172,000 (G.O.
Bonds) and $678,000 (Current Revenue: General). The following fund transfers have been made from this project: $111,000 to Information Technology (#P856509)
(BOT Resol. #91-56; $400,000 to the Takoma Park Expansion project (#996662) (BOT Resol. #07-01-005, 1/16/07). The following fund transfer has been made
into this project: $28,000 ($7,000 each) from ADA Compliance (#P936660), Energy Conservation (#P816611), Facility Planning (#P886686), PLAR (#P926659)
(BOT Resol. #01-153), and $150,000 from the Takoma Park Campus Expansion (#P996662) (BOT Resol.#11-06-078, 06-20-11), $700,000 from the Bioscience
Education Center project (#P056603) (BOT Resol. #16-04-051, 4/18/16). In addition, $280,000 in G.O. Bonds was reallocated from the Science West Building
Renovation project (#P076622) by Council action in FY19. During FY87-89, certain personnel costs were charged to individual capital projects. As some staff
work is required on every capital project, separately identifying staff funding is an efficient and cost effective method of management for the College and provides a
clear presentation of staff costs.

DISCLOSURES
Expenditures will continue indefinitely.



Rockville Parking GarageRockville Parking Garage
(P136601)(P136601)

 
Category Montgomery College Date Last Modified 05/20/21

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Rockville Status Ongoing

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 2,800 2,584 216 - - - - - - - -

Construction 25,840 25,337 503 - - - - - - - -

Other 160 90 70 - - - - - - - -

TOTAL EXPENDITURES 28,800 28,011 789 - - - - - - - -

FUNDING SCHEDULE ($000s)

G.O. Bonds 15,550 15,541 9 - - - - - - - -

Revenue Authority 13,250 12,470 780 - - - - - - - -

TOTAL FUNDING SOURCES 28,800 28,011 789 - - - - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request - Year First Appropriation FY15

Cumulative Appropriation 28,800 Last FY's Cost Estimate 28,800

Expenditure / Encumbrances 28,011

Unencumbered Balance 789

 PROJECT DESCRIPTION
This project provides design and construction funding for a 922 space parking garage on the Rockville Campus. The proposed 7 level parking garage will be located
north of the Physical Education Building, and will be built on 120 existing parking spaces for a net gain of 802 spaces. The exposed north and west walls will be
screened with plantings or architectural elements, while the south side will be adjacent to the PE addition.

LOCATION
Rockville Campus

ESTIMATED SCHEDULE
Project construction was completed in January 2017.

PROJECT JUSTIFICATION
The Rockville Campus currently has 3,497 spaces but needs 5,639 spaces resulting in a deficit of 2,142 spaces (Fall 2014). This deficit is only expected to get
worse within the next 10 years with an increase to 3,930 spaces. The parking deficit must be addressed, or this could adversely effect student enrollment at
Montgomery College. Related studies include the Montgomery College 2020 Strategic Plan, Collegewide Master Plan 2013-2023 (2/16), and a Collegewide
Parking Analysis Montgomery College Maryland, (Desman Associates, 3/06).

OTHER
Funding Sources: G.O. Bonds, and Revenue Authority. The Revenue Authority Bonds remaining will be refunded to debt service.

DISCLOSURES
A pedestrian impact analysis has been completed for this project.

COORDINATION
City of Rockville, Montgomery County Revenue Authority, Rockville Student Services Center (CIP #P076604)



Rockville Student Services CenterRockville Student Services Center
(P076604)(P076604)

 
Category Montgomery College Date Last Modified 09/13/20

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Rockville Status Under Construction

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 8,439 4,718 3,721 - - - - - - - -

Construction 55,716 42,828 12,888 - - - - - - - -

Other 9,405 302 9,083 20 10 10 - - - - -

TOTAL EXPENDITURES 73,560 47,848 25,692 20 10 10 - - - - -

FUNDING SCHEDULE ($000s)

G.O. Bonds 37,927 23,924 13,993 10 5 5 - - - - -

State Aid 35,633 23,924 11,699 10 5 5 - - - - -

TOTAL FUNDING SOURCES 73,560 47,848 25,692 20 10 10 - - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request - Year First Appropriation FY13

Cumulative Appropriation 73,560 Last FY's Cost Estimate 73,560

Expenditure / Encumbrances 63,952

Unencumbered Balance 9,608

 PROJECT DESCRIPTION
This project provides funds for the construction of a new student services center (129,367 gross square feet) to support student administrative services as outlined in
the Rockville Campus Facilities Master Plan, 2013-2023 (2/16). This project brings together student and administrative services to support the concept of one stop
shopping services for students. Specifically, it will include the following campus related functions and activities: Admissions and Registration, Financial Aid,
Cashier, Dean of Student Development, Career Transfer Center, Assessment, Counseling, Disabled Student Services (DSS), and Trio program plus support services
such as a training facility, storage, resource library and waiting areas. In addition, this building will house the Office of Safety and Security and a new parking
department. This project also includes funding for a central plant located in the Student Services Center and funding for a road extension/site improvements related
to the building.

LOCATION
Rockville Campus

ESTIMATED SCHEDULE
Project construction is scheduled to be completed summer 2020.

COST CHANGE
Spending adjusted as project concludes.

PROJECT JUSTIFICATION
Currently, these intake functions are fragmented and are insufficiently accommodated: Student Development is located in the Counseling & Advising Building; the
assessment program is located in Campus Center; Admissions, Registration and Financial Aid are located in the Student Services Building. Bringing these
functions under one roof will be of great benefit to students by increasing the efficiency of the intake operations. Relevant studies include the Montgomery College
2025 Strategic Plan, Collegewide Facilities Condition Assessment (12/13), the Collegewide Facilities Master Plan Update (6/18), and the Rockville Student
Services Center Part 1/Part 2 (5/11).

OTHER
Funding Sources: G.O. Bonds, and State Aid. Relocation costs and design fees above approximately 7% of estimated construction costs may not be eligible for
State reimbursement. The construction costs in the expenditure schedule ($53,712,000) include: site improvement costs ($9,553,000), building construction costs
($44,159,000). The building construction cost per gross square foot equals $341 ($44,159,000/129,367).

DISCLOSURES
A pedestrian impact analysis will be performed during design or is in progress. Montgomery College asserts that this project conforms to the requirement of relevant
local plans, as required by the Maryland Economic Growth, Resource Protection and Planning Act.



COORDINATION
Facility Planning: College (CIP #P886686)



Roof Replacement: CollegeRoof Replacement: College
(P876664)(P876664)

 
Category Montgomery College Date Last Modified 05/25/21

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Ongoing

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 1,907 1,061 246 600 100 100 100 100 100 100 -

Construction 16,924 9,872 536 6,516 250 200 400 2,862 1,940 864 -

TOTAL EXPENDITURES 18,831 10,933 782 7,116 350 300 500 2,962 2,040 964 -

FUNDING SCHEDULE ($000s)

Current Revenue: General 1,248 1,248 - - - - - - - - -

G.O. Bonds 16,380 8,482 782 7,116 350 300 500 2,962 2,040 964 -

State Aid 1,203 1,203 - - - - - - - - -

TOTAL FUNDING SOURCES 18,831 10,933 782 7,116 350 300 500 2,962 2,040 964 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request 300 Year First Appropriation FY87

Cumulative Appropriation 12,065 Last FY's Cost Estimate 18,831

Expenditure / Encumbrances 10,958

Unencumbered Balance 1,107

 PROJECT DESCRIPTION
This project provides for the replacement/major repair of roofs and entrance canopies on buildings at all three campuses, including the addition of roof insulation as
part of the replacement work. Project costs are based on comprehensive roof surveys of all College buildings completed in 2008. An update to this survey was
completed in FY18.

LOCATION
College-wide

COST CHANGE
Increase is due to a recent roof condition survey showing an increased need for funding.

PROJECT JUSTIFICATION
The College has implemented a roof replacement/renovation program to respond to the aging of building roofs. The program provides for the periodic evaluation of
roofs on a four year cycle. The current roof replacement/major repair schedule delineates specific building projects.. Roofs requiring major renovation are generally ten
years or older in age. In the initial replacement cycle, approximately 33% of the construction cost is for the addition of roof insulation on each building. Added
insulation results in an average five year payback due to reduced energy costs and lower replacement costs of mechanical equipment retrofits in building renovations.
This project is coordinated with the College's building renovation program and with the replacement of major roof-top building equipment. Related studies include
the Montgomery College 2020 Strategic Plan, Collegewide Roof Surveys Update (2018), a Collegewide Facilities Condition Assessment Update (12/13) and the
Collegewide Master Plan 2013-2023 (2/16).

OTHER
FY21 Appropriation: $350,000 (G.O. Bonds). FY22 Appropriation: $300,000 (G.O. Bonds). By County Council Resolution #12-663, the cumulative project
appropriation was reduced by $65,000 in FY92. In addition, the State share was reduced by $65,000 in FY92. FY87-FY91, and FY93 project funding was 100%
current revenue. FY92 funding was current revenue and State aid. No appropriations were made to this project in FY94 and FY95. In FY96, funding was changed
to G.O Bonds and State aid. State aid applies only to roof replacement design and construction. Roof surveys are 100% County G.O. Bond funded. In FY19,
$813,000 in G.O. Bonds was reallocated from the Bioscience Education Center project (#P056603) and $937,000 in G.O. Bonds were reallocated from the Science
West Building Renovation project (#P076622). In FY19, $813,000 in G.O. Bonds reallocated from the Germantown Bioscience Education Center project
(#P056603) and $937,000 reallocated from Science West Building Renovation (#P076622). The following fund transfer has been made into this project:
$1,400,000 from the Planned Asset Replacement project (#P926659)(BOT Res. #19-05-041,5/13/19).

DISCLOSURES
Expenditures will continue indefinitely. Montgomery College asserts that this project conforms to the requirement of relevant local plans, as required by the
Maryland Economic Growth, Resource Protection and Planning Act.



COORDINATION
Energy Conservation (CIP No. P816611), Planned Lifecycle Asset Replacement: College (CIP No. P926659), FY19-FY20 -- Rockville Physical Education Center,
and Germantown Student Affairs and Science Building.



Site Improvements: CollegeSite Improvements: College
(P076601)(P076601)

 
Category Montgomery College Date Last Modified 05/25/21

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Ongoing

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 3,514 2,588 26 900 200 140 140 140 140 140 -

Site Improvements and Utilities 16,230 13,010 - 3,220 420 480 480 680 580 580 -

Construction 2,890 2,387 23 480 80 80 80 80 80 80 -

TOTAL EXPENDITURES 22,634 17,985 49 4,600 700 700 700 900 800 800 -

FUNDING SCHEDULE ($000s)

Current Revenue: General 1,000 1,000 - - - - - - - - -

G.O. Bonds 21,634 16,985 49 4,600 700 700 700 900 800 800 -

TOTAL FUNDING SOURCES 22,634 17,985 49 4,600 700 700 700 900 800 800 -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request 700 Year First Appropriation FY07

Cumulative Appropriation 18,734 Last FY's Cost Estimate 22,634

Expenditure / Encumbrances 18,034

Unencumbered Balance 700

 PROJECT DESCRIPTION
This project funds the repair, maintenance and improvements of the College's site infrastructure. This may include, but is not limited to: roadways, parking lots,
walkways, site lighting, external site signage and site communications infrastructure. The Stormwater Management project, #076602, was added to the scope of this
project in FY2009. This project also provides for the rehabilitation and structural maintenance of storm water management facilities on the College's campuses. This
includes, but is not limited to: dam or spillway repairs, pond dredging, storm drain system repairs/replacement, and storm water management studies to determine
best practice solutions. This project also funds the repair, maintenance and improvement of the College's outdoor athletic facilities. This may include, but is not
limited to: athletic field lighting, reconfiguration and upgrade; the repair/replacement of bleachers; turf renovation including regrading, sodding and irrigation/drainage
management; repair/replacement of running tracks and tennis courts; and the repair/replacement of backstops, player protection fencing and benches. ** Note: In
FY11, the Outdoor Athletics Facilities: College project (CIP No. 076600) was merged into this project.

LOCATION
College-wide

COST CHANGE
Cost increase due to the addition of FY25 and FY26 as well as expected inflation increases in FY24 through FY26.

PROJECT JUSTIFICATION
In December 2004, the County Council initiated an Infrastructure Maintenance Task Force which gathered information on the maintenance needs of County
agencies. The first objective was to identify the direst needs of agencies for additional funding; while the long-term goal was to initiate an ongoing, regular process to
update and improve the inventory and analysis of infrastructure maintenance needs. As the College had already completed a facilities assessment, adequate
information was available for buildings and a process was already underway to address these needs. However, less attention had been given to site issues. An
outcome of this task force was to create projects to address these site needs. Related studies include the Montgomery College 2020 Strategic Plan, Collegewide
Facilities Condition Assessment Update (12/13), the Collegewide Master Plan 2013-2023 (2/16), and the County Council Report of the Infrastructure Maintenance
Task Force (3/16).

OTHER
FY21 Appropriation: $700,000 (G.O. Bonds). FY22 Appropriation: $700,000 (G.O. Bonds). The following fund transfer has been made to this project:
$1,400,000 from the Science East Building renovation (P076623)(BOT Resol. #: 15-09-77, 9/21/15).

DISCLOSURES
Expenditures will continue indefinitely.

COORDINATION
This project is coordinated with Utility Master Plans and building renovations on the Rockville, Germantown, and Takoma Park Silver Spring Campuses.,



Capital Renewal: College (CIP No. P096600), Elevator Modernization: College (CIP No. P056608)



Student Learning Support SystemsStudent Learning Support Systems
(P076617)(P076617)

 
Category Montgomery College Date Last Modified 09/13/20

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Countywide Status Ongoing

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 7,136 3,941 795 2,400 400 400 400 400 400 400 -

Other 16,884 9,503 1,381 6,000 500 900 1,300 1,300 1,000 1,000 -

TOTAL EXPENDITURES 24,020 13,444 2,176 8,400 900 1,300 1,700 1,700 1,400 1,400 -

FUNDING SCHEDULE ($000s)

Current Revenue: General 23,658 13,082 2,176 8,400 900 1,300 1,700 1,700 1,400 1,400 -

Recordation Tax 362 362 - - - - - - - - -

TOTAL FUNDING SOURCES 24,020 13,444 2,176 8,400 900 1,300 1,700 1,700 1,400 1,400 -

OPERATING BUDGET IMPACT ($000s)

FULL TIME EQUIVALENT (FTE)         4 4 4 4 4 4

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request 1,300 Year First Appropriation FY07

Cumulative Appropriation 16,520 Last FY's Cost Estimate 24,020

Expenditure / Encumbrances 15,773

Unencumbered Balance 747

 PROJECT DESCRIPTION
This project includes the installation, upgrading, and replacement of technology systems used to support teaching, learning and advising, to assess student
outcomes, and to improve the effectiveness of College services to students. This includes technology to support students with disabilities, technology-based
communication and collaboration systems, systems to provide students with access to electronic course materials, library resources, and other applications used by
and for students and faculty, including both hardware, software and cloud services. The project funds four technical project and planning analyst positions to manage
and support multiple academic support systems.

LOCATION
College-wide

COST CHANGE
Costs increase due to the addition of FY25 to FY26.

PROJECT JUSTIFICATION
It is essential that appropriate systems are in place to enhance learning as well as collaboration and communication. Increased attention to student retention and
success has created a growing need to assess the effectiveness of the services and support provided to students and the impact on student success. Leveraging
technology is fundamental to enabling student success. State-of-the-market hardware and software capabilities and cloud services are required to attract and serve
students, faculty and staff, as well as to serve the business community by upgrading work force technology skills and providing a base for continued economic
development in the county. Information technology directly enables the College's mission and is used to facilitate student success; to effectively and efficiently
operate the College; and to support the College's growth, development, and community initiatives.

OTHER
FY21 Appropriation: $900,000 (Current Revenue: General). FY22 Appropriation: $1,300,000 (Current Revenue: General). The following fund reductions/transfers
have occurred with this project: By County Council Resolution No. 16-1261, the cumulative appropriation was reduced by $1,000,000 (Current Revenue: General)
as part of the FY10 savings plan; and $300,000 was transferred from the Information Technology project (#P856509) to this project in FY11. FY19 reduction of
$400,000 due to County affordability constraints.

DISCLOSURES
Expenditures will continue indefinitely.

COORDINATION
MC2025 Strategic Plan, Academic Master Plan 2016-2021,Collegewide Facilities Master Plan Update (6/18), Information Technology Master Plan, Student Affairs



Master Plan 2018-2021, and campus building renovation projects. Expenditures are made in alignment with the priorities and guidelines establish by these
documents.



Takoma Park/Silver Spring Math and Science CenterTakoma Park/Silver Spring Math and Science Center
(P076607)(P076607)

 
Category Montgomery College Date Last Modified 05/25/21

SubCategory Higher Education Administering Agency Montgomery College

Planning Area Silver Spring and Vicinity Status Under Construction

  Total Thru FY20 Rem FY20
Total

6 Years
FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Beyond
6 Years

EXPENDITURE SCHEDULE ($000s)

Planning, Design and Supervision 10,276 2,712 7,564 - - - - - - - -

Construction 74,726 - 8,994 65,732 26,064 27,186 12,482 - - - -

Other 9,000 - - 9,000 - 9,000 - - - - -

TOTAL EXPENDITURES 94,002 2,712 16,558 74,732 26,064 36,186 12,482 - - - -

FUNDING SCHEDULE ($000s)

G.O. Bonds 47,001 1,356 8,279 37,366 13,032 18,093 6,241 - - - -

State Aid 47,001 1,356 8,279 37,366 13,032 18,093 6,241 - - - -

TOTAL FUNDING SOURCES 94,002 2,712 16,558 74,732 26,064 36,186 12,482 - - - -

APPROPRIATION AND EXPENDITURE DATA ($000s)

Appropriation FY 22 Request 9,000 Year First Appropriation FY16

Cumulative Appropriation 85,002 Last FY's Cost Estimate 92,412

Expenditure / Encumbrances 26,121

Unencumbered Balance 58,881

 PROJECT DESCRIPTION
This project provides funding for the design and construction of a new academic building (134,600 gross square feet) supporting science programs, such as biology,
chemistry, computer science and cybersecurity, engineering, geology, physics, and the mathematics department, as described in the Collegewide Facilities Master
Plan, 2013-2023 (2/16). The new math and science building will replace the Science South and Falcon Hall buildings, which will be demolished, and the new
building will be constructed on this site. During FY18, the building was renamed to the Catherine and Isiah Leggett Math and Science Building.

ESTIMATED SCHEDULE
Construction started in November 2019 and is expected to conclude in Spring 2023.

COST CHANGE
Increase in furniture and equipment of $1.6M due to cost estimates and State allowed escalation.

PROJECT JUSTIFICATION
Under the application of the State space guidelines, the enrollment growth on the Takoma Park/Silver Spring Campus has resulted in a significant instructional
space deficit. The Takoma Park/Silver Spring Campus has a Fall 2018 laboratory space deficit of 67,128 NASF and a total space deficit of 731 NASF. The 2028
projected laboratory space deficit is 60,069 NASF and the total space deficit is anticipated to be 74,034 NASF. The construction of the math & science building
will address this deficit as well as replace Science South and Falcon Hall, which are in exceedingly poor condition (as identified in the Collegewide Facilities
Condition Assessment, 12/13). Relevant studies include the Montgomery College 2025 Strategic Plan, Collegewide Facilities Condition Assessment Update
(12/13), and the Collegewide Facilities Master Plan Update (6/18).

OTHER
FY21 Appropriation: $3,484,000; $1,742,000 (G.O. Bonds), and $1,742,000 (State Aid). FY22 Appropriation: $9,000,000; $4,500,000 (G.O. Bonds), and
$4,500,000 (State Aid). Relocation costs and design fees above approximately 7% of estimated construction costs may not be eligible for State reimbursement. The
construction costs in the expenditure schedule ($71,242,000) include: site improvement costs ($6,588,000), building construction costs ($64,654,000). The
building construction cost per gross square foot equals $480 ($64,654,000/134,600).

DISCLOSURES
A pedestrian impact analysis has been completed for this project. Montgomery College asserts that this project conforms to the requirement of relevant local plans,
as required by the Maryland Economic Growth, Resource Protection and Planning Act.

COORDINATION
Facility Planning: College (CIP No. P886686)


