



Maryland Clinical Simulation Resource Consortium

Calendar 2019-20

*MCSRC Simulation WORKSHOPS Year Round Offering	Summer 2019- June 2020
MCSRC Equipment & Material Site Visits	Summer Early Fall 2019
General ASEL Fall (HYBRID) <i>Info Announcement</i>	August 2019
MD Practice MCSRC Marketing Info Letter to CNOs	August 2019
Spring Train the Trainer Application/Deadline NOTIFICATION	August 2019
Budget Confirmation w/ Finance	August 2019
Continuation Planning & Development Meeting (<i>WTM plus Mo</i>)	August 19, 2019
E&M Pyxis/EMR – Official Award Letter PUSH	Week of August 26
E&M Pyxis/EMR Award Processing	September 2019
MCSRC Steering Committee Meeting I (Full)	September 24, 2019
* Montgomery College Simulation Library Checkpoint	Week of September 2
ASEL Fall (HYBRID) RSVP Information DEADLINE (Due to MCSRC)	September 27, 2019
Blackboard SUPPLEMENT Hybrid Distance Learning Available (2019-20)	October 1, 2019
Strength Finders SUPPLEMENT (Ills only)	October 1, 2019
ASEL Fall (HYBRID) Logistics Confirmed/Disseminated	October 4, 2019
Continuation Benchmark Planning & Development Meeting	October 2019
* Montgomery College Simulation Library Checkpoint	Week of October 7
Spring Train the Trainer Room Reservation Scheduling with TP/SS	Week of November 1st
ASEL Fall (HYBRID) SEL II to SEL III <i>option</i>	November 8, 2019
ASEL Fall (HYBRID) SEL II to SEL III <i>option</i>	November 11, 2019
* Montgomery College Simulation Library Checkpoint	Week of November 11
ASEL Fall (HYBRID) SEL I to SEL II <i>option</i>	November 15, 2019
ASEL Fall (HYBRID) SEL I to SEL II <i>option</i>	November 18, 2019
NOMINATION Application DEADLINE (spring Train the Trainer)	November 15, 2019
Train the Trainer ACCEPTANCES communicated to MHEC	November 27, 2019
ASEL Fall (HYBRID) Reporting submitted to PM	November End
P.A.S.S. REASSESSMENT Reporting Complete	November 29, 2019
* Montgomery College Simulation Library Checkpoint	Week of December 9
Final Train the Trainer Results from MHEC	December 2019
*Montgomery College Simulation Library Checkpoint	December 2019
MCSRC Steering Committee Meeting II (Full)	December 3, 2019
Information Letter from MCSRC to Train the Trainers	December 6, 2019



Maryland Clinical Simulation Resource Consortium

Calendar 2019-20

RSVP/Self-Selection Information DEADLINE (Due to MCSRC)	December 13, 2019
Train the Trainer Logistics Planning	January 2020
Train the Trainer Logistics Disseminated	January 2020
NLN SIRC Module Purchase and Confirmation	January 2020
E&M Pyxis/EMR RECORD WORK	Jan – March 2020
Continuation Benchmark Planning & Development Meeting	February 2020
* Montgomery College Simulation Library Checkpoint	March 1, 2020
Train the Trainer 3-Day Intensive <i>option</i>	March 25, 26, 27
ASEL Summer Room Reservation Scheduling with TP/SS	April 1, 2020
General ASEL Summer (HYBRID) <i>Info Announcement</i>	April 1, 2020
Train the Trainer 3-Day Intensive <i>option</i>	April 1, 2, 3
ASEL Summer (HYBRID) RSVP Information DEADLINE <i>due to MCSRC</i>	April 10, 2020
Comprehensive Reporting Meeting I (<i>WTM plus Mo</i>)	April 13, 2020
Train the Trainer 3-Day Intensive <i>option</i>	April 15, 16, 17
Train the Trainer 3-Day Intensive <i>option</i>	April 22, 23, 24
ASEL Summer (HYBRID) Logistics Confirmed/Disseminated	April 27, 2020
Train the Trainer 3-Day Intensive <i>option</i>	April 29, 30, May 1
* Montgomery College Simulation Library Checkpoint	May 4, 2020
Train the Trainer Reporting submitted to PM	May 4, 2020
MCSRC Steering Committee Meeting III (Full)	May 5, 2020
Train the Trainer CONTINGENCY (reschedule option)	May 13, 14, 15
ASEL Summer (HYBRID) SEL II - III <i>option</i>	May 28, 2020
ASEL Summer (HYBRID) SEL II - III <i>option</i>	May 29, 2020
ASEL Summer (HYBRID) SEL I - II <i>option</i>	June 4, 2020
ASEL Summer (HYBRID) SEL I - II <i>option</i>	June 5, 2020
ASEL Summer (HYBRID) Reporting submitted to PM	June 12, 2020
Comprehensive Reporting Meeting II (<i>WTM plus Mo</i>)	June 15, 2020
Annual Report/Resource Components (<i>draft</i>) due to PM	June 26, 2020
MCSRC 5 Year Report Draft due to PM	June 30, 2020
Reporting Due to MCSRC Director/MHEC	TBD

*Dates are Tentative and subject to change